
\ C .  

WCRY, LLC 
RR 1 Box 289A 

McLeausboro, IL 62859 
Pll011e: 618-64,3-3136 

llogcr Swufz 618-924-0599 F a :  618-643-2836 Keiuiy h a t e r  618-927-4109 
soy lu l io i i s~soy l i i# , l r s -~v~~~ .~o i i i  

August 24,2005 

Mr. Dave Lazarides / 4 2 ? 2 X  P AUG 3 0 2005 
Director of Processing 
Illinois Commerce Commission 

Springfield, IL 62701 

Re: Progress Report 
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527 E Capitol Ave 

Commission Order # T03-0103 

Mr. Lazarides, 

Attached you will find a progress report for Commission Order # T03-0103. We recently 
discovered that our progress had not been documented and sent to you as required. We 
apologize, as we believed someone was taking care of this. If you have any questions or require 
any additional information, please let us know. 

Sincerelv, 

Roger Swartz 
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Commission Order #: T03-0103 
Order Date: September 9,2004 
Project Completion Date: September 9,2005 
Crossing Information (Inventory # & RR Milepost): 142728P 
Type of Improvement: At-Grade Highway Crossing 
Project Manager: Roger Swartz, WCRY, LLC Manager 

RR 1 Box 289A 
McLeansboro, IL 62859 
Phone: 618-643-3136 or 618-924-0599 
Fax: 618-643-2836 

The project has been delayed due to it taking longer than expected to work thru the process with 
the various agencies and their various special grant conditions. The project also involves the 
County of Hamilton and the Hamilton County Economic Development Commission. Various 
agreements with all of the groups involved have been prepared and executed. The Sidetrack 
Agreement with CSX is prepared and awaiting signatures. All funds for the project are currently 
committed and we are awaiting final approval from IDOT and the preparation of the final 
funding agreement. 

The bid letting for the project was June 9,2005. We expect to award the contracts by September 
15,2005. The construction time for the project is estimated at 5 months. 


